



CS WASH Fund: Progress & Trends

MERP

Bruce Bailey | Paul Crawford | Paul Tyndale-Biscoe

Key messages

- Projects are aligned with the Fund's agenda to strengthen the **enabling environment** for WASH services to the poor
- Project delivery is **broadly on track** (with some exceptions)
- There is a **strong focus on training** government and community Change Agents with encouraging evidence of improved performance
- There are emerging **impacts in target communities**...especially in sanitation and GESI



1,172
CSO
staff &
partners

Average:
40 team
members



> 20,500
WASH sector
change agents

3.66 million
people in poor
communities

Delivery
Team

Change
Agents

Target
Population



Deliverables

Expected
Changes

Impacts



CIVIL SOCIETY

WATER, SANITATION AND HYGIENE FUND

MONITORING, EVALUATION + REVIEW PANEL

Deliverables: on track?


923 Deliverables

Av. 31/
project



Deliverables

Overall completion: 29%




5% not started




Range of completion rates across projects




22%



Deliverables: the emphasis





Change agents: who are they?

> 20,500
WASH
sector
change
agents

42% in
S.Asia

Mostly
government
and
community




CIVIL SOCIETY

WATER, SANITATION AND HYGIENE FUND

MONITORING, EVALUATION + REVIEW PANEL

Expected changes: is it working?



CIVIL SOCIETY

WATER, SANITATION AND HYGIENE FUND


MONITORING, EVALUATION + REVIEW PANEL

Expected changes: what are they?

698
Expected
Changes



Expected
Changes



Almost 1/3 relate
to improving
sanitation
services

20 of 29
Projects involve
supporting gov
with CLTS



CIVIL SOCIETY


WATER, SANITATION AND HYGIENE FUND

MONITORING, EVALUATION + REVIEW PANEL


Expected changes: on track?


96% self-assessed as on track

Only 1 of 698 rated 'C'



% Sanitation & Enabling Environment Targets Achieved by Country







CIVIL SOCIETY

WATER, SANITATION AND HYGIENE FUND

MONITORING, EVALUATION + REVIEW PANEL

Target population

3.66 million
people in poor
communities



1.03 million
(28% of Fund
beneficiaries)




CIVIL SOCIETY

WATER, SANITATION AND HYGIENE FUND
MONITORING, EVALUATION + REVIEW PANEL

Key messages

- Projects are aligned with the **enabling environment** for WASH (e.g. policy, regulatory, institutional, financial, technical, and social)
- Project delivery is **strongly** supported by local Change Agents
- There are emerging opportunities for sanitation and C&I



gthen the
or
eptions)
d community
ved performance
s...especially in



CIVIL SOCIETY

WATER, SANITATION AND HYGIENE FUND

MONITORING, EVALUATION + REVIEW PANEL



CS WASH Fund: Progress & Trends

MERP

Bruce Bailey | Paul Crawford | Paul Tyndale-Biscoe